iD Task Name Duration Start Finish Prede| [ 2007
January [ February [March April | May [ June
1231 [ 17 [ 1/14 [ 121 [ /28 | 2/4 [ 2/11 [ 218 [ 2/25 | 3/4 [ 311 [ 318 [ 3/25 | 41 [ 48 [ 415 [ 4/22 [ 4/29 | 5/6 | 513 [ 520 | 527 | 6/3 [ 6/10 | 6/17 | e/24
1 OU1 Field Effort 90 days| Mon 1/22/07 Fri 5/25/07 OU1 Field Effort
2 Mobilize to Field 5 days Mon 1/22/07 Fri 1/26/07 _-Mobilize to Field
3 Plume D (East of I-135) - Rig 1 5 days Mon 1/29/07 Fri 2/2/07 | 2 Plume D (East of I-135) - Rig 1
4 LOX - Rig 2 5 days Mon 1/29/07 Fri 2/2/07 | 2 OX - Rig 2
5
6 Plume D (West of I-135) - Rig 5 days Mon 2/5/07 Fri 2/9/07 | 4 Plume ) (West of 1-135) - Rig 1
7 Plume C - Rig 2 5 days Mon 2/5/07 Fri 2/9/07 | 4 Plume C - Rig 2
8
9 Plume C Line 2C20 - Rig 1 5 days Mon 2/12/07 Fri2/16/07 |7 Plume C Line 2C20 - Rig 1
10 STP Area/All Other - Rig 2 5 days Mon 2/12/07 Fri 2/16/07 |7 TP Area/All Other - Rig 2
11
12 Plume E - Rig 1 5 days Mon 2/19/07 Fri 2/23/07 |10 -Plume E - Rig 1
13 Bldg 837 Conductivity - Rig 2 5 days Mon 2/19/07 Fri 2/23/07 | 10 Bidg 837 Conductivity - Rig 2
14
15 Blidg 837 Cond/Deep Probe 5 days Mon 2/26/07 Fri 3/2/07 | 13 Bldg 837 Cond/Deep Probe
16
17 Sediment/Soil/Surface Water 10 days Mon 2/12/07 Fri 2/23/07 | 7 ediment/Soil/Surface Water
18
19 Drilling OB & Bedrock - 2 Rigs 40 days Mon 2/26/07 Fri 4/20/07 | 12 rilling OB & Bedrock - 2 Rigs
20
21 Pump Tests 10 days Mon 4/23/07 Fri 5/4/07 { 19 Pump Tests
22 GW Sampling - PDBs In 5 days Mon 4/23/07 Fri 4/27/07 |19 GW Sampling - PDBs In
23 GW Samplings - PDBs Out/Sa 5 days Mon 5/21/07 Fri 5/25/07 GW Samplings - PDBs Out/Sample
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